Western New York Remediation Section

Week ending April 17, 2015
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vew C assel (Jennifer LaFoma): OU ‘
Jennifer sent Sharon comments on the draft UAO on 3/31. Sharon is reviewing the OU1 RD.
Anticipated completion date is April.

NCTA PRPs informed provided individual responses on 2/13 regarding their willingness to
continue OU1 RD and OU3 RI/FS negotiations on the condition that upgradient parties

(Sylvania (GTEOSI), General Instruments) participate. ERRD and ORC met on 2/24 and will
draft UAO for OU1 RD only. OU3 RI/FS will be fund lead and RPM to begin drafting
enforcement memo and funding package to initiate RI/FS work. OU3 RI/FS to be conducted in
phases with the intent of re-initiating negotiations with PRPs after initial data has been collected.
Jennifer drafted RACs SOW for OU3 RI/FS and has received comments from Pete.
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